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MRRIC Update

The application period for stakeholder positions on the MRRIC closed on Aug. 22,
2008. A total of 45 applications were received for the 28 stakeholder positions.

- Applications submitted by non-Planning Group members were forwarded to the
Planning Group, via the facilitation team, for their evaluations. The facilitation team
returned a compilation of the Planning Group’s review to the Corps and Fish and
Wildlife Service on Sept. 8, 2008, for review and recommendations to Brigadier
General Rapp. Applicants will be notified of their selection status by phone and/or e-
mail as soon as possible following final determination. A formal letter signed by BG
Rapp will follow.

A Federal Register notice was published on Sept. 8, 2008, regarding the first meeting
of the MRRIC, to be held in St. Louis, Mo., from Sept. 29 to Oct. 1, 2008.

4+ Emergent Sandbar Habitat

River Mile 774

Dredging operations continue under 24-hour operation. Western is planning to
produce around 300 cubic yards per hour working 20 hours per day. Contractor's
projected completion date: end of October.

River Mile 775
Upper Missouri River Corporation started dredging on Sept. 4 and will work for 12
days. Contractor's projected completion date: mid-October.

River Mile 827
L.W. Matteson resumed dredglng operations on Sept. 5 and will stop when ice
conditions set in. :
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